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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV (MIP)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element -   123.156 137.038 -   137.038 66.124 9.847 0.306 19.530 Continuing Continuing
MQ1: MQ-1 SKY WARRIOR -
ARMY UAV (MIP)

-   123.156 137.038 -   137.038 66.124 9.847 0.306 19.530 Continuing Continuing

Note
Change Summary Explnation:  Funding - FY 11 program was transferred to its own stand alone PE.  Prior to FY 2011, ERMP RDT&E funding was in PE 0305204A,
Project D09.

A. Mission Description and Budget Item Justification
The production Extended Range Multi-Purpose (ERMP) Unmanned Aircraft system (UAS) will consist of 12 Unmanned Aircraft Systems (UAS), each equipped with
multi-mission payloads and a Standard Equipment Package (SEP). The threshold payload is an EO/IR/LD sensor. The SEP includes a communications relay package,
Identify Friend or Foe (IFF) equipment and Air Traffic Control radios. Associated Ground Support Equipment (GSE) will have One System Ground Control Stations
(OSGCS-V2 & V3), Tactical Common Data Links (TCDL) Ground Data Terminals (GDT), Portable GCS, (PGCS), Portable GDT?s (PGDT), and a ground Satellite
Communication (SATCOM) system. Each system will also have the Automatic Take off and Landing System (ATLS), Tactical Automatic Landing System-Tracking
Subsystems (TALS-TS).  Each UA will have the connectivity, plus space, weight and power to support SATCOM and payloads; each UA will be weaponized.

RDT&E funds continue to resource the Engineering Manufacturing and Development (EMD) phase for ERMP, as well as continuing improvements after EMD.
The FY12 funding will provide for continued system development and integration, developmental test, Limited User Testing (LUT), and Initial Operational Test and
Evaluation (IOT&E).

Prior to FY11, ERMP RDT&E funding was in PE 0305204A, Project D09.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV (MIP)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget -   123.156 60.725 -   60.725
Current President's Budget -   123.156 137.038 -   137.038
Total Adjustments -   -   76.313 -   76.313

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 -   -   76.313 -   76.313



UNCLASSIFIED

UNCLASSIFIED
Army Page 3 of 9 R-1 Line Item #183

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MQ1: MQ-1 SKY WARRIOR -
ARMY UAV (MIP)

-   123.156 137.038 -   137.038 66.124 9.847 0.306 19.530 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The production Extended Range Multi-Purpose (ERMP) Unmanned Aircraft system (UAS) will consist of 12 Unmanned Aircraft Systems, each equipped with multi-
mission payloads and a Standard Equipment Package (SEP). The threshold payload is an EO/IR/LD sensor. The SEP includes a communications relay package,
Identify Friend or Foe (IFF) equipment and Air Traffic Control radios. Associated Ground Support Equipment (GSE) will have One System Ground Control Stations
(OSGCS-V2 & V3), Tactical Common Data Links (TCDL) Ground Data Terminals (GDT), Portable GCS(PGCS), Portable GDT (PGDT), and  Satellite Communication
(SATCOM) Ground Data Terminal.  Each system will also have the Automatic Take off and Landing System (ATLS), Tactical Automatic Landing System-Tracking
Subsystems (TALS-TS).  Each aircraft will have the connectivity, plus space, weight and power to support SATCOM and payloads; each aircraft will be weaponized.

RDT&E funds continue to resource the Engineering Manufacturing and Development (EMD) phase for ERMP, as well as continuing improvements after EMD.
The FY12 funding will provide for continued system development and integration, developmental test, Limited User Testing (LUT), and Initial Operational Test and
Evaluation (IOT&E).

Prior to FY11, ERMP RDT&E funding was in PE 0305204A, Project D09.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: ERMP EMD System including Electro-Optical / Infrared, synthetic Aperture Radar, and communications Relay Payloads

Articles:
Description: ERMP EMD System including Electro-Optical / Infrared, synthetic Aperture Radar, and communications Relay
Payloads

FY 2011 Plans:
ERMP EMD System including Electro-Optical / Infrared, synthetic Aperture Radar, and communications Relay Payloads
FY 2012 Plans:
ERMP EMD System including Electro-Optical / Infrared, synthetic Aperture Radar, and communications Relay Payloads

-   61.656
0

94.231

Title: Government Test support including IOT&E, LUT, Logistics Demonstration Operational Tempo (OPTEMPO)
Articles:

Description: Government Test support including IOT&E, LUT, Logistics Demonstration Operational Tempo (OPTEMPO)

-   20.500
0

18.165



UNCLASSIFIED

UNCLASSIFIED
Army Page 4 of 9 R-1 Line Item #183

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2011 Plans:
Government Test support including IOT&E, LUT, Logistics Demonstration Operational Tempo (OPTEMPO)
FY 2012 Plans:
Government Test support including IOT&E, LUT, Logistics Demonstration Operational Tempo (OPTEMPO)
Title: ERMP System Training and Training Equipment Development

Articles:
Description: ERMP System Training and Training Equipment Development

FY 2011 Plans:
ERMP System Training and Training Equipment Development
FY 2012 Plans:
ERMP System Training and Training Equipment Development

-   18.900
0

20.764

Title: ERMP Support including Engineering and Program Management
Articles:

Description: ERMP Support including Engineering and Program Management

FY 2011 Plans:
ERMP Support including Engineering and Program Management
FY 2012 Plans:
ERMP Support including Engineering and Program Management

-   22.100
0

3.878

Accomplishments/Planned Programs Subtotals -   123.156 137.038

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• MQ-1 UAV - APA (A00005):
MQ-1 UAV - APA (A00005) - Base
and OCO

439.650 506.310 658.798 658.798 500.334 0.054 0.000 2,781.903

3.786 14.729 0.000 18.515
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• MQ-1 UAV - APA (A00025):
MQ-1 UAV - APA (A00025)

D. Acquisition Strategy
The ERMP Operational Requirement Document (ORD) was approved by the Joint Requirement Oversight Council (JROC) 6 Apr 2005, Milestone B occurred 20 Apr
2005, and the System Development and Demonstration contract was awarded 8 Aug 2005, as a result of a competitive solicitation which included a vendor system
capabilities demonstration.  Capabilities Production Document was approved 14 Mar 09.  To meet the required capability, evolutionary acquisition has been employed
to implement the incremental approach outlined in the CPD.  The ERMP UAS is being matured during the System Development and Demonstration (SDD) phase,
which includes the development and integration of key components such as the Tactical Common Data Link (TCDL), Link-16, and integration of Government Furnished
Equipment (GFE), payloads, appropriate Common Aviation Ground Support Equipment and the One System GCS.  PM JAMS is developing the P+ model of the
HELLFIRE missile and participating in the integration and test activities for the entire ERMP system.  PM JAMS is budgeting for the procurement of missiles for the
fielded systems.  PM Night Vision/Reconnaissance, Surveillance, and Target Acquisition (RSTA) under PEO Intelligence and Electronic Warfare Systems (IEWS)
develops, manages, and competes in the POM and is responsible for meeting all ERMP costs associated for payloads, payload integration, and payload sustainment.
The US Army's Acquisition Objective for ERMP is 35 systems.  The Army procurement Objective for ERMP is 13 systems.  Field Tests at the Electronic Proving
Grounds in Ft Huachuca, AZ, and integration tests at the Central Technical Support Facility in Ft Hood, TX, are examples of the tests planned to reduce risk in the SDD
phase.  The LRIP will:

a.  Establish an effective and efficient production base for the system required to provide a solid foundation on which to build FRP systems.
b.  Permit an orderly increase in production rate to mitigate risk.
c.  Procure production representative equipment to support test & evaluation.
d.  Support Doctrine, Training, Leadership Development, Organization, Materiel, Personnel and Facilities (DTLOMPF) and Tactics, Techniques and Procedures (TTP)
development.
e.  Provide an opportunity to incorporate lessons learned from the comprehensive test and evaluation program into the production baseline.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Personnel RO PM UAS:PM UAS -   6.158 0.843 -   0.843 Continuing Continuing Continuing

Subtotal -   6.158 0.843 -   0.843

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Engineering &
Prototype Manufacturing Various

General Atomics/
ASI:General Atomics/
ASI

-   88.775 56.426 -   56.426 Continuing Continuing Continuing

Ground Support Equipment Various Various:Various -   -   0.189 -   0.189 0.000 0.189 0.000
Subtotal -   88.775 56.615 -   56.615

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Various

Various
Contractors:Various
Contractors

-   -   37.617 -   37.617 Continuing Continuing Continuing

Government Engineering
Support MIPR

AMRDEC and
IMMC:AMRDEC and
IMMC

-   -   3.034 -   3.034 Continuing Continuing Continuing

ERMP System Training
and Training Equipment
Development

MIPR Ft. Huachuca:Ft.
Huachuca -   18.186 20.764 -   20.764 Continuing Continuing Continuing

Subtotal -   18.186 61.415 -   61.415
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Test and Evaluation MIPR
Various Government
Agencies:Various
Government Agencies

-   10.037 18.165 -   18.165 Continuing Continuing Continuing

Subtotal -   10.037 18.165 -   18.165

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   123.156 137.038 -   137.038

Remarks



UNCLASSIFIED

UNCLASSIFIED
Army Page 8 of 9 R-1 Line Item #183

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Milestone C
Low Rate Initial Production Contract Award
Limited User Testing
First Unit Equipped
Initial Operational Test and Evaluation (IOT&E)
Full Rate Produciton Contract Award
Initial Operating Capability
FOT&E I
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305219A: MQ-1 Sky Warrior - Army UAV
(MIP)

PROJECT
MQ1: MQ-1 SKY WARRIOR - ARMY UAV
(MIP)

Schedule Details

Start End
Events Quarter Year Quarter Year

Milestone C 1 2010 1 2010
Low Rate Initial Production Contract Award 1 2010 1 2010
Limited User Testing 2 2010 2 2010
First Unit Equipped 2 2011 2 2011
Initial Operational Test and Evaluation (IOT&E) 4 2011 4 2011
Full Rate Produciton Contract Award 2 2012 2 2012
Initial Operating Capability 1 2012 1 2012
FOT&E I 2 2012 2 2012





0305219A_7_PB_2012.xml

 
     
         
             0305219A
             MQ-1 Sky Warrior - Army UAV (MIP)
             183
             2012
             PB
             2011-02
             Army
             2040
             Research, Development, Test & Evaluation, Army
             7
             Operational Systems Development
             
                 0.000
                 123.156
                 137.038
                 137.038
                 0.000
                 66.124
                 9.847
                 0.306
                 19.530
                 Continuing
                 Continuing
            
             Change Summary Explnation:  Funding - FY 11 program was transferred to its own stand alone PE.  Prior to FY 2011, ERMP RDT&E funding was in PE 0305204A, Project D09.
             The production Extended Range Multi-Purpose (ERMP) Unmanned Aircraft system (UAS) will consist of 12 Unmanned Aircraft Systems (UAS), each equipped with multi-mission payloads and a Standard Equipment Package (SEP). The threshold payload is an EO/IR/LD sensor. The SEP includes a communications relay package, Identify Friend or Foe (IFF) equipment and Air Traffic Control radios. Associated Ground Support Equipment (GSE) will have One System Ground Control Stations (OSGCS-V2 & V3), Tactical Common Data Links (TCDL) Ground Data Terminals (GDT), Portable GCS, (PGCS), Portable GDT?s (PGDT), and a ground Satellite Communication (SATCOM) system. Each system will also have the Automatic Take off and Landing System (ATLS), Tactical Automatic Landing System-Tracking Subsystems (TALS-TS).  Each UA will have the connectivity, plus space, weight and power to support SATCOM and payloads; each UA will be weaponized.

RDT&E funds continue to resource the Engineering Manufacturing and Development (EMD) phase for ERMP, as well as continuing improvements after EMD.  The FY12 funding will provide for continued system development and integration, developmental test, Limited User Testing (LUT), and Initial Operational Test and Evaluation (IOT&E).

Prior to FY11, ERMP RDT&E funding was in PE 0305204A, Project D09.
             
                 
                     0.000
                     123.156
                     60.725
                     60.725
                     0.000
                
                 
                     0.000
                     123.156
                     137.038
                     137.038
                     0.000
                
                 
                     0.000
                     0.000
                     76.313
                     76.313
                     0.000
                
                 
                     
                         
                             Other Adjustments 1
                             
                                 76.313
                                 76.313
                                 0
                            
                        
                    
                
            
             
                 
                     MQ1
                     MQ-1 SKY WARRIOR - ARMY UAV (MIP)
                     
                         0.000
                         123.156
                         137.038
                         137.038
                         0.000
                         66.124
                         9.847
                         0.306
                         19.530
                         Continuing
                         Continuing
                    
                     
                         The production Extended Range Multi-Purpose (ERMP) Unmanned Aircraft system (UAS) will consist of 12 Unmanned Aircraft Systems, each equipped with multi-mission payloads and a Standard Equipment Package (SEP). The threshold payload is an EO/IR/LD sensor. The SEP includes a communications relay package, Identify Friend or Foe (IFF) equipment and Air Traffic Control radios. Associated Ground Support Equipment (GSE) will have One System Ground Control Stations (OSGCS-V2 & V3), Tactical Common Data Links (TCDL) Ground Data Terminals (GDT), Portable GCS(PGCS), Portable GDT (PGDT), and  Satellite Communication (SATCOM) Ground Data Terminal.  Each system will also have the Automatic Take off and Landing System (ATLS), Tactical Automatic Landing System-Tracking Subsystems (TALS-TS).  Each aircraft will have the connectivity, plus space, weight and power to support SATCOM and payloads; each aircraft will be weaponized.

RDT&E funds continue to resource the Engineering Manufacturing and Development (EMD) phase for ERMP, as well as continuing improvements after EMD.  The FY12 funding will provide for continued system development and integration, developmental test, Limited User Testing (LUT), and Initial Operational Test and Evaluation (IOT&E).

Prior to FY11, ERMP RDT&E funding was in PE 0305204A, Project D09.
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                         The ERMP Operational Requirement Document (ORD) was approved by the Joint Requirement Oversight Council (JROC) 6 Apr 2005, Milestone B occurred 20 Apr 2005, and the System Development and Demonstration contract was awarded 8 Aug 2005, as a result of a competitive solicitation which included a vendor system capabilities demonstration.  Capabilities Production Document was approved 14 Mar 09.  To meet the required capability, evolutionary acquisition has been employed to implement the incremental approach outlined in the CPD.  The ERMP UAS is being matured during the System Development and Demonstration (SDD) phase, which includes the development and integration of key components such as the Tactical Common Data Link (TCDL), Link-16, and integration of Government Furnished Equipment (GFE), payloads, appropriate Common Aviation Ground Support Equipment and the One System GCS.  PM JAMS is developing the P+ model of the HELLFIRE missile and participating in the integration and test activities for the entire ERMP system.  PM JAMS is budgeting for the procurement of missiles for the fielded systems.  PM Night Vision/Reconnaissance, Surveillance, and Target Acquisition (RSTA) under PEO Intelligence and Electronic Warfare Systems (IEWS) develops, manages, and competes in the POM and is responsible for meeting all ERMP costs associated for payloads, payload integration, and payload sustainment.  The US Army's Acquisition Objective for ERMP is 35 systems.  The Army procurement Objective for ERMP is 13 systems.  Field Tests at the Electronic Proving Grounds in Ft Huachuca, AZ, and integration tests at the Central Technical Support Facility in Ft Hood, TX, are examples of the tests planned to reduce risk in the SDD phase.  The LRIP will:  
 
a.  Establish an effective and efficient production base for the system required to provide a solid foundation on which to build FRP systems. 
b.  Permit an orderly increase in production rate to mitigate risk. 
c.  Procure production representative equipment to support test & evaluation. 
d.  Support Doctrine, Training, Leadership Development, Organization, Materiel, Personnel and Facilities (DTLOMPF) and Tactics, Techniques and Procedures (TTP) development. 
e.  Provide an opportunity to incorporate lessons learned from the comprehensive test and evaluation program into the production baseline.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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